
January 1, 2014 thru March 31, 2014 Performance Report

B-08-DI-55-0001Grant:

State of WisconsinGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-08-DI-55-0001

Grantee Name:
State of Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

No Disasters Found

Declaration Number

This Report Period To DateOverall

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
Elizabeth Kalscheur
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$21,737.00

N/A

$100,682,410.32

$29,974.54

$3,214,528.39

$3,657,741.60

Total Obligated

$166,852.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$113,366,419.78

$21,737.00 $166,852.00

Match Contributed

     Program Funds Drawdown

$97,461,879.73

$101,185,112.77

$113,366,419.78

Program Income Received

($288,489.23)

$3,177,417.39

Through the end of the Quarter, the Department CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $113,366,420 (98.1%) with expenditures of $100,651,091 (87.1%). 58% of CDBG DR-Ike activities
qualify for the LMI national objective benefit. The Department&rsquos $12.8M of Affordable Rental Housing projects
exceeds the $11.2M minimum threshold established for the CDBG-Ike allocation. DREF activity obligations and
expenditures continue to exceed minimum target amounts. With the performance periods of several CDBG-Ike
Disaster Recovery projects having ended December 31, 2013, a priority for program managers is grant closeout
activities. One CDBG experienced staff person continues as a project employee and one limited-term employee
continue to assist permanent staff with project close-outs and reporting for the Emergency Assistance/Disaster
Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,546,634.27

$0.00

To Date

Limit on Public Services

$29,974.54

62.74%
65.48%

Overall Benefit Percentage (Projected)

$6,557,727.27

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,451,549.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $66,738,599.84

Overall Benefit Percentage (Actual)

$3,679,478.60 $100,849,262.32Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $11,296.00 $5,428.00

IKE 1, Bucket Hsg Rehab $0.00 $5,895,470.00 $5,146,786.70

IKE 10, Bucket Floodplain Mapping ULN $0.00 $4,937,603.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $397,870.00 $8,800,000.00 $7,484,441.40

IKE 12, Bucket Business Assistance ULN $298,487.00 $13,500,000.00 $12,663,663.28

IKE 13, Administration $91,316.21 $2,500,000.00 $1,546,634.27

IKE 14, Housing Buyout $42,236.00 $2,294,000.00 $2,284,336.00

IKE 2, Bucket Aff Rental Hsg $312,613.00 $13,478,231.00 $13,415,427.00

IKE 3, Bucket Pub Inf/Fac LMI $641,834.00 $13,078,571.00 $12,699,375.98

IKE 4, Bucket Pub Inf/Fac ULN $346,395.00 $11,200,000.00 $10,487,937.00

IKE 5, Bucket Mitigation LMI $534,865.27 $13,300,000.00 $12,641,075.96

IKE 6, Bucket Mitigation ULN $481,123.00 $11,985,157.00 $6,451,555.00

IKE 7, Bucket Acq and Demo LMI $358,694.12 $10,665,365.00 $8,048,001.73

IKE 8, Bucket Acq and Demo ULN $152,308.00 $3,244,000.00 $2,874,901.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,473,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,473,000.00

$0.00

$0.00

$0.00

$1,319,845.00

$1,260,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7051 VERNON CO A/D HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,319,845.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.
 

Location Description:

Vernon County

Activity Progress Narrative:

VERNON CO A/D HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

1319845/12530Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $1,319,845.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/5 3/5 6/10# of Households 1 1 100.00

0 3/5 3/5 6/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,191.73

Low/Mod ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$29,191.73

($411,053.27)

$0.00

$0.00

$29,191.73

$260,191.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES

$62.12

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

($230,937.88)

To Date

06/05/2008

Direct ( HouseHold )

$29,191.73

Total Funds Expended

Responsible Organization:

$62.12

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Rock County had accepted offers and a closing date set at the end of December 2013.  However, both deals fell apart prior to
closing and Rock County returned the funds.

Activity Progress Narrative:

ROCK CO. A/D OF RESIDENT PROPERTIESActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$260,191.73$62.12ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

25508/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

$62.12     Program Funds Drawdown $29,191.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/1 3/3# of Households 0 0 100.00

0 3/2 0/1 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$243,000.00

$0.00

$0.00

$0.00

$243,000.00

$243,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8161 LA FARGE A/D/R (R)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$243,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE A/D/R (R)Activity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

243000/268000Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

$0.00     Program Funds Drawdown $243,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/4 3/2 8/6# of Households 0 0 100.00

0 5/4 3/2 8/6# Owner Households 0 0 100.00

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,705.00

Low/Mod JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$330,705.00

$0.00

$0.00

$0.00

$319,589.00

$319,589.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8283 JEFFERSON, CITY OF A/D

$44,640.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$44,640.00

To Date

06/05/2008

Direct ( HouseHold )

$319,589.00

Total Funds Expended

Responsible Organization:

$44,640.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:

Jefferson City, WI

Activity Progress Narrative:

JEFFERSON, CITY OF A/D 4 HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$319,589.00$44,640.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 2

319589/629149Activity funds eligible for DREF (Ike 319589

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

$44,640.00     Program Funds Drawdown $319,589.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/2 2/2 2/4# of Households 0 2 100.00

2 0/2 2/2 2/4# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,988,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$3,988,000.00

$0.00

$0.00

$0.00

$2,545,828.00

$2,545,828.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8512 MILWAUKEE, CITY KK RIVER A/D

$313,992.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$313,992.00

To Date

06/05/2008

Direct ( HouseHold )

$2,545,828.00

Total Funds Expended

Responsible Organization:

$313,992.00

Acquisition - buyout of residential properties Under Way

Activity Description:

 Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER A/DActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$2,545,828.00$313,992.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 0

$313,992.00     Program Funds Drawdown $2,545,828.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/10 7/10 28/20# of Households 0 0 100.00

0 13/5 4/5 17/10# Owner Households 0 0 100.00

0 8/5 3/5 11/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$175,000.00

$0.00

$0.00

$0.00

$174,999.00

$174,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8281 JEFFERSON, CITY ADR

$10,276.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$10,276.00

To Date

06/05/2008

 (  )

$174,999.00

Total Funds Expended

Responsible Organization:

$10,276.00

Acquisition - buyout of residential properties Under Way

Activity Description:

PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:

CITY OF JEFFERSON

Activity Progress Narrative:

JEFFERSON, CITY ADRActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$174,999.00$10,276.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

1/1# of Parcels acquired voluntarily 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$10,276.00     Program Funds Drawdown $174,999.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin805 S Whitewater Ave 53549-Jefferson Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,330,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$2,330,000.00

$0.00

$0.00

$0.00

$2,014,043.00

$2,014,043.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU831 1 BEAVER DAM ACQ DEMO

$35,267.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$35,267.00

To Date

06/05/2008

Direct ( Person )

$2,014,043.00

Total Funds Expended

Responsible Organization:

$35,267.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:

BEAVER DAM

Activity Progress Narrative:

BEAVER DAM ACQUISITION & DEMOActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$2,014,043.00$35,267.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Properties 0

1580000/18400Activity funds eligible for DREF (Ike 0

$35,267.00     Program Funds Drawdown $2,014,043.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,259.00

Urgent Need Waterloo

Total Projected Budget from All Sources

Match Contributed

$356,259.00

($7,741.00)

$0.00

$0.00

$356,259.00

$356,259.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8631 WATERLOO A/D

$105,165.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$105,165.00

To Date

06/05/2008

Direct ( Person )

$356,259.00

Total Funds Expended

Responsible Organization:

$105,165.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition and demolition of ten damaged, and now vacant, buildings located in the floodplain.  These buildings are a safety
hazard. 

Location Description:

WATERLOO, WI

Activity Progress Narrative:

WATERLOO A/D OF TEN BLDGActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$356,259.00$105,165.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$105,165.00     Program Funds Drawdown $356,259.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$204,600.00

$21,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8791 BEAVER DAM ADR

$1,600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$1,600.00

To Date

06/05/2008

Direct ( Person )

$204,600.00

Total Funds Expended

Responsible Organization:

$1,600.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

ADR OF BIZ PROPERTIES IN FLOODPLAIN - SOME BUILDINGS HAD 2ND FLOOR HOUSING UNITS

Location Description:

DOWNTOWN BEAVER DAM WATERFRONT

Activity Progress Narrative:

BEAVER DAM ADR BIZ PROPActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$21,600.00$1,600.00BEAVER DAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,600.00     Program Funds Drawdown $204,600.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$0.00

$525,000.00

$525,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8161 LA FARGE, AFF RENTAL HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$525,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE, AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$525,000.00$0.00LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 3

3/0# of Multifamily Units 3

$0.00     Program Funds Drawdown $525,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin315 W Highland Ave 54639-La Farge Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/2 3/2 3/4# of Households 0 3 100.00

3 0/2 3/2 3/4# Renter Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,499.00

Low/Mod Mauston

Total Projected Budget from All Sources

Match Contributed

$236,499.00

$0.00

$0.00

$0.00

$236,499.00

$236,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8231 MAUSTON AFF. HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$236,499.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON AFF HSG SENIOR VILLAGEActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $236,499.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/12 13/12 24/24# of Households 0 0 100.00

0 11/12 13/12 24/24# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$948,211.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$948,211.00

$0.00

$0.00

$0.00

$948,211.00

$948,211.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8271 GAYS MILLS AFF RENT HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$948,211.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

GAYS MILLS AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $948,211.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/8 4/2 9/10# of Households 0 0 100.00

0 5/8 4/2 9/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,238,700.00

Low/Mod Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,238,700.00

$0.00

$0.00

$0.00

$3,206,241.00

$3,206,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$3,206,241.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County
Median Income.

Location Description:

Fond du Lac, Wi

Activity Progress Narrative:

CITY OF FOND DU LAC AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$3,206,241.00$0.00Fond du Lac, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/12# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $3,206,241.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin68 Harrison Place 54937-Fond du Lac Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 25/6 8/6 33/12# of Households 4 4 100.00

0 25/6 8/6 33/12# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$603,030.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$603,030.00

$188,357.00

$0.00

$0.00

$599,368.00

$599,368.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8722 GAYS MILLS RENTAL HSG
ELEVATIONS

$312,613.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$257,965.00

To Date

06/08/2008

Direct ( HouseHold )

$599,368.00

Total Funds Expended

Responsible Organization:

$257,965.00

Affordable Rental Housing Under Way

Activity Description:

To elevate existing rental housing units damaged by the disaster as a means of flood proofing.

Location Description:

Gays Mills, Wi

Activity Progress Narrative:

GAYS MILLS RENTAL HSG ELEVATIONSActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$599,368.00$257,965.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

$312,613.00     Program Funds Drawdown $599,368.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 3/0 4/3# of Households 0 0 100.00

0 1/2 3/0 4/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,981.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$2,500,981.00

$0.00

$0.00

$0.00

$2,448,925.00

$2,391,365.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$5,240.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/05/2008

Area (  )

$2,391,365.00

Total Funds Expended

Responsible Organization:

$5,240.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$2,391,365.00$5,240.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/15# of Businesses 0

993449/150000Activity funds eligible for DREF (Ike 0

$5,240.00     Program Funds Drawdown $2,391,365.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$931,606.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$931,606.00

$0.00

$0.00

$0.00

$911,635.00

$911,635.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$23,694.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$23,694.00

To Date

06/05/2008

Direct ( Person )

$911,635.00

Total Funds Expended

Responsible Organization:

$23,694.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$911,635.00$23,694.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Businesses 0

$23,694.00     Program Funds Drawdown $911,635.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 57/0 77/6# of Persons 0 0 74.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,129,883.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,129,883.00

$0.00

$0.00

$0.00

$1,129,883.00

$1,129,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE
FOODS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$1,129,883.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK CO BIZ ASSIST LAKESIDE FOODSActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$0.00     Program Funds Drawdown $1,129,883.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 178/3 24/7 202/10# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$601,623.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$601,623.00

$0.00

$0.00

$0.00

$368,936.00

$368,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8191 JANESVILLE BA

$368,936.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$368,936.00

To Date

06/05/2005

Direct ( Person )

$368,936.00

Total Funds Expended

Responsible Organization:

$368,936.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

RELOCATION ASSISTANCE TO ADAMS ROOFING BUSINESS

Location Description:

CITY OF JANESVILLE

Activity Progress Narrative:

JANESVILLE BIZ ASSIST ADAMS ROOFINGActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$368,936.00$368,936.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$368,936.00     Program Funds Drawdown $368,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$704,184.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$704,184.00

($60,000.00)

$0.00

$0.00

$379,065.00

$379,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$21,501.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$21,501.00

To Date

06/05/2008

Direct ( Person )

$379,065.00

Total Funds Expended

Responsible Organization:

$21,501.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$379,065.00$21,501.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$21,501.00     Program Funds Drawdown $379,065.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,600.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$137,600.00

$0.00

$0.00

$0.00

$110,351.00

$110,351.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

$3,230.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$3,230.00

To Date

06/05/2008

Direct ( Person )

$110,351.00

Total Funds Expended

Responsible Organization:

$3,230.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO ULN BIZ. ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$110,351.00$3,230.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Businesses 0

$3,230.00     Program Funds Drawdown $110,351.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 26/7# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,288,850.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$3,288,850.00

$0.00

$0.00

$0.00

$3,288,850.00

$3,288,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU806 1 SAUK CO BIZ ASSIST

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$3,288,850.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK COUNTY BIZ ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Businesses 0

$0.00     Program Funds Drawdown $3,288,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 355/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,170,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$2,170,000.00

$0.00

$0.00

$0.00

$2,098,977.08

$1,940,142.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU814 1 JEFFERSON CO BIZ ASST

$850.00

$140,615.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( Person )

$2,098,977.08

Total Funds Expended

Responsible Organization:

$850.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acq/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,940,142.08$850.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/20# of Businesses 0

776724/125000Activity funds eligible for DREF (Ike 0

$850.00     Program Funds Drawdown $2,098,977.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$1,537,453.00

$1,155,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$175,453.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$140,615.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$1,537,453.00

Total Funds Expended

Responsible Organization:

$175,453.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,155,674.00$175,453.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$175,453.00     Program Funds Drawdown $1,396,838.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,559,000.00

Urgent Need WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$3,559,000.00

$0.00

$0.00

$0.00

$3,474,532.00

$3,474,532.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU820 1 WEST ALLIS BIZ ASST

$97,453.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$3,474,532.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that
can be directly attributed to the disaster.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Businesses 0

$97,453.00     Program Funds Drawdown $3,474,532.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$1,300,000.00

$864,878.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$74,036.21

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2009

 (  )

$1,205,750.64

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$74,036.21     Program Funds Drawdown $1,205,750.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,444.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$248,444.00

($3,556.00)

$0.00

$0.00

$248,444.00

$248,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$248,444.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$248,444.00$0.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

496888/248444Activity funds eligible for DREF (Ike 248444

$0.00     Program Funds Drawdown $248,444.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,600.00

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$256,600.00

$0.00

$0.00

$0.00

$256,600.00

$256,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8361 ADAMS CO. LiDAR

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$256,600.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

ADAMS CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$256,600.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

256600/256600Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $256,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,920.00

Urgent Need LaFayette County

Total Projected Budget from All Sources

Match Contributed

$247,920.00

$0.00

$0.00

$0.00

$247,920.00

$247,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8371 LaFAYETTE CO. LiDAR

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$247,920.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

LaFAYETTE CO. LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

74376/247920Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $247,920.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,390.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$358,390.00

$0.00

$0.00

$0.00

$358,390.00

$358,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8391 MONROE CO. LiDAR

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$358,390.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

Activity Progress Narrative:

MONROE CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

179195/358390Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $358,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$13,000.00

$0.00

$0.00

$0.00

$8,750.00

$8,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7071 GAYS MILLS ADMIN

$3,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$3,400.00

To Date

06/05/2008

 (  )

$8,750.00

Total Funds Expended

Responsible Organization:

$3,400.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Gays Mills Wi

Activity Progress Narrative:

GAYS MILLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$8,750.00$3,400.00Gays Mills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,400.00     Program Funds Drawdown $8,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Crawford County

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7081 CRAWFORD CO ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

CRAWFORD CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,623.00

N/A COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$37,623.00

$0.00

$0.00

$0.00

$14,592.00

$14,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8011 COLUMBIA CO. ADMIN

$2,759.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,759.00

To Date

06/05/2008

 (  )

$14,592.00

Total Funds Expended

Responsible Organization:

$2,759.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

COLUMBIA CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$14,592.00$2,759.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,759.00     Program Funds Drawdown $14,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,763.00

N/A ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$16,763.00

$0.00

$0.00

$0.00

$13,949.00

$13,949.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8101 ROCK CO ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

 (  )

$11,149.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$13,949.00$0.00ROCK COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $11,149.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,200.00

N/A JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$11,200.00

$0.00

$0.00

$0.00

$9,431.00

$9,431.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8191 JANESVILLE ADMIN

$3,431.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$3,431.00

To Date

06/05/2008

 (  )

$9,431.00

Total Funds Expended

Responsible Organization:

$3,431.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JANESVILLE

Activity Progress Narrative:

JANESVILLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$9,431.00$3,431.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,431.00     Program Funds Drawdown $9,431.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A SHEBOYGAN

Total Projected Budget from All Sources

Match Contributed

$0.00

($3,500.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8241 SHEBOYGAN ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

GRANTEE ADMIN

Location Description:

SHEBOYGAN , WI

Activity Progress Narrative:

SHEBOYGAN ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,013.93

N/A Adams County

Total Projected Budget from All Sources

Match Contributed

$2,013.93

$0.00

$0.00

$0.00

$2,013.93

$2,013.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8361 ADAMS CO. ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$2,013.93

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin.

Location Description:

Adams Co

Activity Progress Narrative:

ADAMS CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$2,013.93$0.00Adams County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,013.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Oshkosh

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$2,884.00

$2,884.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8441 OSHKOSH ADMIN

$2,218.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$2,884.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

OSHKOSH, WI

Activity Progress Narrative:

OSHKOSH ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,218.00     Program Funds Drawdown $2,884.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Montfort

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8491 MONTFORT ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

MONFORT GRANTEE ADMIN

Location Description:

MONFORT, WI 

Activity Progress Narrative:

MONTFORT ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Lone Rock

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8531 LONE ROCK ADMIN

$600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$600.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LONE ROCK

Activity Progress Narrative:

LONE ROCK ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$600.00Lone Rock

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$600.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,515.82

N/A Iron Ridge

Total Projected Budget from All Sources

Match Contributed

$3,515.82

($2,484.18)

$0.00

$0.00

$3,515.82

$3,515.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8541 IRON RIDGE ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$3,515.82

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee admin

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

IRON RIDGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,515.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$8,280.00

$7,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN

$1,080.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$1,080.00

To Date

06/08/2006

 (  )

$8,280.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$7,200.00$0.00MILWAUKEE, CITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,080.00     Program Funds Drawdown $8,280.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Slinger

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 SLINGER ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

SLINGER , WI

Activity Progress Narrative:

SLINGER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Fall River

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8571 FALL RIVER ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

Fall River, WI

Activity Progress Narrative:

FALL RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Richland Center

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8601 RICHLAND CENTER ADMIN

$1,513.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,513.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$1,513.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

RICHLAND CENTER

Activity Progress Narrative:

RICHLAND CENTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$1,513.00Richland Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,513.00     Program Funds Drawdown $6,000.00

91

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

($6,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8631 WATERLOO ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WATERLOO, WI

Activity Progress Narrative:

WATERLOO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,300.00

N/A Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$6,300.00

$0.00

$0.00

$0.00

$6,300.00

$6,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8681 PLEASANT PRAIRIE ADMIN

$539.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$539.00

To Date

06/05/2008

 (  )

$6,300.00

Total Funds Expended

Responsible Organization:

$539.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

PLEASANT PRAIRIE, WI

Activity Progress Narrative:

PLEASANT PRAIRIE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,300.00$539.00Pleasant Prairie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$539.00     Program Funds Drawdown $6,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)

$1,740.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,740.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$1,740.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

GAYS MILLS, WI

Activity Progress Narrative:

GAYS MILLS ADMIN (RENTAL HSG 2)Activity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$1,740.00Gays Mills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,740.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Berlin, City

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8741 BERLIN, CITY ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

BERLIN, CITY

Activity Progress Narrative:

BERLIN, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,357.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$268,357.00

$0.00

$0.00

$0.00

$87,000.00

$80,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7074 GAYS MILLS HSG REHAB

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$80,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

GAYS MILLS HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $80,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,250.00

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$496,250.00

$0.00

$0.00

$0.00

$486,691.42

$486,691.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR811 1 IOWA CO HSG REHAB

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$486,691.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

Iowa County

Activity Progress Narrative:

IOWA CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$486,691.42$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/10# of Housing Units 0

20/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $486,691.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 11/5 11/5 22/10# of Households 0 0 100.00

0 11/5 11/5 22/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,555,000.00

Low/Mod BELOIT

Total Projected Budget from All Sources

Match Contributed

$1,555,000.00

$0.00

$0.00

$0.00

$1,388,895.33

$1,384,395.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL

$337,808.27

$4,500.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$4,500.00

$0.00

N/A

12/31/2011

$337,808.27

To Date

06/05/2008

Area (  )

$1,388,895.33

Total Funds Expended

Responsible Organization:

$337,808.27

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:

BELIOT, WI

Activity Progress Narrative:

BELIOT, CITY ROCK RIVER SEAWALLActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,384,395.33$337,808.27BELOIT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

600/500# of Linear feet of Public Improvement 0

$337,808.27     Program Funds Drawdown $1,384,395.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Oshkosh

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$929,772.00

$929,772.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8441 OSHKOSH MIT DETENTION POND

$157,057.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$929,772.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to assist with the construction of the James Road detention pond.  This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract.  This will reduce threats to public health and safety of
that area.

Location Description:

Oshkosh, WI

Activity Progress Narrative:

OSHKOSH MIT DETENTION PONDActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$157,057.00     Program Funds Drawdown $929,772.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,784,000.00

Low/Mod Richland Center

Total Projected Budget from All Sources

Match Contributed

$1,784,000.00

$40,000.00

$0.00

$0.00

$1,784,000.00

$1,744,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8601 RICHLAND CENTER, CITY MIT COMM
CENTER

$40,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$40,000.00

To Date

06/05/2008

Area (  )

$1,784,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:

Richland Center, WI

Activity Progress Narrative:

RICHLAND CENTER, CITY MIT COMM CENTERActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$40,000.00     Program Funds Drawdown $1,784,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$394,553.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$394,553.00

($17,447.00)

$0.00

$0.00

$394,553.00

$394,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$394,553.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $394,553.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$740,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$740,000.00

$60,000.00

$0.00

$0.00

$740,000.00

$739,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT
DRAINAGE

$266,700.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$266,700.00

To Date

06/05/2008

Area (  )

$739,998.00

Total Funds Expended

Responsible Organization:

$266,700.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

COLUMBIA CO. MIT LAKE DISTRICT DRAINAGEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$739,998.00$266,700.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$266,700.00     Program Funds Drawdown $739,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$724,937.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$724,937.00

$0.00

$0.00

$0.00

$724,937.00

$724,937.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8171 SPRING GREEN DRAINAGE SWALE
MIT

$214,423.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$214,423.00

To Date

06/05/2008

Area (  )

$724,937.00

Total Funds Expended

Responsible Organization:

$214,423.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

SPRING GREEN DRAINAGE SWALE MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$724,937.00$214,423.00SPRING GREEN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$214,423.00     Program Funds Drawdown $724,937.00

115

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,000.00

Urgent Need Fall River

Total Projected Budget from All Sources

Match Contributed

$1,197,000.00

$0.00

$0.00

$0.00

$1,197,000.00

$1,197,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8571 FALL RIVER MIT LIFT STATION

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$1,197,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:

Fall River, WI

Activity Progress Narrative:

FALL RIVER MIT LIFT STATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,197,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,000.00

Urgent Need Fall River

Total Projected Budget from All Sources

Match Contributed

$97,000.00

$0.00

$0.00

$0.00

$97,000.00

$97,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8572 FALL RIVER MIT DAM REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$97,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Repair damage to a dam caused by the disaster.

Location Description:

Fall River, WI

Activity Progress Narrative:

HIFMU85702 FALL RIVER MIT DAM REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $97,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$720,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$720,000.00

$0.00

$0.00

$0.00

$720,000.00

$1,440,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7071 GAYS MILLS INFRASTRUCTURE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$720,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Reconstuctions of public utltites/stormwater management

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS INFRASTRUCTUREActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2054/200# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $720,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

122

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$558,916.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$558,916.00

$0.00

$0.00

$0.00

$416,633.00

$416,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8011 COLUMBIA CO. LMI ROAD REPAIRS

$416,633.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$416,633.00

To Date

06/05/2008

Area (  )

$416,633.00

Total Funds Expended

Responsible Organization:

$416,633.00

Construction/reconstruction of streets Under Way

Activity Description:

REPAIR OF ROADS DAMGED BY THE 2008 DISASTER IN LMI COMMUNITIES.

Location Description:

COLUMBIA CO

Activity Progress Narrative:

COLUMBIA CO. LMI ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$416,633.00$416,633.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$416,633.00     Program Funds Drawdown $416,633.00

123

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,071,194.22

Low/Mod SHEBOYGAN

Total Projected Budget from All Sources

Match Contributed

$1,071,194.22

($78,805.78)

$0.00

$0.00

$1,071,194.22

$1,071,194.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$1,071,194.22

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:

Sheboygan, WI

Activity Progress Narrative:

SHEBOYGAN, CITY PF ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,071,194.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$21,737.00

$480,738.00

$480,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8251 WAUKESHA CO FOX RIVER
DENTENTION

$246,938.00

$21,737.00

$21,737.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$21,737.00

$0.00

N/A

12/31/2011

$480,738.00

To Date

06/05/2008

Area (  )

$480,738.00

Total Funds Expended

Responsible Organization:

$480,738.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Assist in the construction of a dentention pond in

Location Description:

WAUKESHA, CITY

Activity Progress Narrative:

WAUKESHA CO FOX RIVER DENTENTIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$480,738.00$480,738.00Waukesha County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$225,201.00     Program Funds Drawdown $459,001.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,000.00

Low/Mod Montfort

Total Projected Budget from All Sources

Match Contributed

$212,000.00

$0.00

$0.00

$0.00

$212,000.00

$212,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8491 MONTFORT PF SANITARY SEWER

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$212,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Assist in the rehabilitation of sanitary sewer to reduce infiltration in sewers damaged by flooding in 2008.

Location Description:

Monfort, WI

Activity Progress Narrative:

MONTFORT PF SANITARY SEWERActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3100/3100# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $212,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,006.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$731,006.00

$0.00

$0.00

$0.00

$731,006.00

$731,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8502 KENDALL PF LIFT STATION

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$731,006.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:

Kendall, WI

Activity Progress Narrative:

KENDALL PF LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$731,006.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Public Facilities 2

$0.00     Program Funds Drawdown $731,006.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,624.00

Low/Mod Slinger

Total Projected Budget from All Sources

Match Contributed

$602,624.00

$0.00

$0.00

$0.00

$602,624.00

$779,757.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8551 SLINGER PF SEWER/WATERMAIN
REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$602,624.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Repair roads and storm sewer line that were damaged by tne disaster.

Location Description:

Slinger, WI

Activity Progress Narrative:

SLINGER PF SEWER/WATERMAIN REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1050/1050# of Linear feet of Public Improvement 0

This Report Period Cumulative Actual Total / Expected

Total Total

88/88# of Housing Units 0

$0.00     Program Funds Drawdown $602,624.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,067.00

Low/Mod Jefferson, Town

Total Projected Budget from All Sources

Match Contributed

$207,067.00

$0.00

$0.00

$0.00

$207,067.00

$207,067.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8641 JEFFERSON, TOWN PF
ROADS/CULVERTS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$207,067.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Repairs to Mascot Avenue and reimbursement of the local share of road repairs previously funded by FEMA after the 2008
floods.

Location Description:

Jefferson, Town of

Activity Progress Narrative:

JEFFERSON, TOWN PF ROADS/CULVERTSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5280/4910# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $207,067.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,430.00

Low/Mod Berlin, City

Total Projected Budget from All Sources

Match Contributed

$575,430.00

$0.00

$0.00

$0.00

$575,430.00

$575,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8741 BERLIN, CITY SEWER REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$575,430.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Activity Progress Narrative:

BERLIN, CITY SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3069/3069# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $575,430.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

138

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,121,941.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,121,941.00

$0.00

$0.00

$0.00

$601,941.00

$601,941.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU0801 1 COLUMBIA CO PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$601,941.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Road Repairs

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO PF ROADSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$601,941.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11500/100# of Linear feet of Public Improvement 11500

$0.00     Program Funds Drawdown $601,941.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$150,689.00

$150,689.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8142 JEFFERSON CO ROME DAM

$106.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$150,689.00

Total Funds Expended

Responsible Organization:

$106.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

REPAIR OF ROME DAM

Location Description:

TOWN OF ROME

Activity Progress Narrative:

JEFFERSON CO ROME DAM REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$150,689.00$106.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$106.00     Program Funds Drawdown $150,689.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,000.00

Urgent Need Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$223,000.00

$0.00

$0.00

$0.00

$197,430.00

$197,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8221 ROCK SPRINGS RD. REPAIRS

$511.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$511.00

To Date

06/05/2008

Area (  )

$197,430.00

Total Funds Expended

Responsible Organization:

$511.00

Construction/reconstruction of streets Under Way

Activity Description:

REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:

ROCK SPRINGS, WI

Activity Progress Narrative:

ROCK SPRINGS RD. REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$197,430.00$511.00Rock Springs, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

650/500# of Linear feet of Public Improvement 0

$511.00     Program Funds Drawdown $197,430.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,200.00

Urgent Need Dane County

Total Projected Budget from All Sources

Match Contributed

$129,200.00

$0.00

$0.00

$0.00

$43,873.00

$43,873.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8351 DANE CO. TN OF PERRY CULVERT
REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/08/2008

Area (  )

$43,873.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replacement of culvert damanged by the disaster.

Location Description:

Town of Perry, WI

Activity Progress Narrative:

DANE CO. TN OF PERRY CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,873.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,800.00

Urgent Need Iron Ridge

Total Projected Budget from All Sources

Match Contributed

$287,800.00

$0.00

$0.00

$0.00

$287,800.00

$287,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8541 IRON RIDGE PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$287,800.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Reconstruct sewers by relining sewers in order to prevent future overloading of the city's wastewater system and backup into
residents' homes.

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

IRON RIDGE SEWER SYSTEMSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$287,800.00$0.00Iron Ridge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4475/4475# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $287,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

Urgent Need Iron Ridge

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8542 IRON RIDGE PF ER GENERATOR

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$40,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Replacement of an ER generator at the wastewater treatment facility damage by the disaster.

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

IRON RIDGE PF ER GENERATORActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $40,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,741.00

Urgent Need Waterloo

Total Projected Budget from All Sources

Match Contributed

$303,741.00

$13,741.00

$0.00

$0.00

$303,741.00

$31,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8631 WATERLOO PF STREET

$278,258.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$278,258.00

To Date

06/05/2008

Area (  )

$303,741.00

Total Funds Expended

Responsible Organization:

$6,000.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair South Monroe Street necessary to correct flood damage.

Location Description:

Waterloo, WI

Activity Progress Narrative:

WATERLOO S. MONROE ST. REPAIRActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$31,843.00$6,000.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

575/25# of Linear feet of Public Improvement 0

$278,258.00     Program Funds Drawdown $303,741.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,000.00

Urgent Need Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$1,188,000.00

$0.00

$0.00

$0.00

$1,188,000.00

$1,188,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

$67,520.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$67,520.00

To Date

06/05/2008

Area (  )

$1,188,000.00

Total Funds Expended

Responsible Organization:

$67,520.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

PLEASANT PRAIRIE PF STORMWATER SWALESActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$1,188,000.00$67,520.00Pleasant Prairie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$67,520.00     Program Funds Drawdown $1,188,000.00

153

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Adams, Town

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8771 ADAMS, TN ROAD AND CULVERT
REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Reimbusement for repairs to roads and culverts damaged by the disaster.

Location Description:

Town of Adams

Activity Progress Narrative:

ADAMS, TN ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

37043/500# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,296.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$11,296.00

$0.00

$0.00

$0.00

$5,428.00

$5,428.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPLU8061 Sauk/Richland Mit. Study

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/08/2008

Area (  )

$5,428.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds to assist in a remediation study to alleviate flooding in the Spring Green Township area.

Location Description:

Sauk Co

Activity Progress Narrative:

Sauk/Richland Mit. StudyActivity Title:

Project Number:

15

Project Title:

Strategic Planning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,428.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,294,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$2,294,000.00

$0.00

$0.00

$0.00

$2,284,336.00

$2,181,686.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIRH7071 GAYS MILLS HSG RELOCATION

$42,236.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$105,036.00

To Date

06/05/2010

Direct ( HouseHold )

$2,284,336.00

Total Funds Expended

Responsible Organization:

$42,236.00

Relocation payments and assistance Under Way

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS HSG RELOCATIONActivity Title:

Project Number:

IKE 14

Project Title:

Housing Buyout

$2,181,686.00$42,236.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

127700/994000Activity funds eligible for DREF (Ike 0

$42,236.00     Program Funds Drawdown $2,284,336.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 6/5 11/15# of Households 0 0 100.00

0 5/10 6/5 11/15# Owner Households 0 0 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 17

Monitoring Visits 0 7

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 48

Report/Letter Issued 0 0
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